Central Federal Lands Highway Division
Project Schedule and Resource Management

Version (Date): Dec 11, 2003

Activity ID:  H3 Activity Title:  Final Hydraulic Recommendation

Activity Definition: Finalize the roadway, bridge and special features analysis and prepare the Final Hydraulics
Report document.

Predecessor Activities (ID's) & Relationships (i.e.: FS, | Successor Activities (ID's) & Relationships (i.e.: FS,
SS, or FF) & Time Lag: SS, or FF) & Time Lag:

1. Pred: H2 Rel: FS Lag: O 1. Succ: B3 Rel: FF Lag: O

2. Pred: Rel: Lag: 2.Succ: D3 Rel: FF Lag: O

3. Pred: Rel: Lag: 3.Succ: G3 Rel: FF Lag: O

4. Pred: Rel: Lag: 4. Succ: Rel: Lag: O

5. Pred: Rel: Lag: 5. Succ: Rel: Lag:

6. Pred: Rel: Lag: 6. Succ: Rel: Lag:

7. Pred: Rel: Lag: 7. Succ: Rel: Lag:

Required Activity Tasks:

1.

Final Roadway Hydraulics - Complete culvert design computations; complete hydraulic analysis for
culvert outlet protection, fill slope revetment protection, and inlet devices.

Final Bridge Hydraulics - Model final bridge waterway hydraulics using geometry from final bridge
structural type, size, and length (TS & L); complete final bridge scour estimate; complete final bridge
scour countermeasures analysis.

Final Hydraulic Special Features - Complete stream restoration and river training provisions; complete
final hydraulic special features analysis.

Final Hydraulics Report - Complete final hydraulic report for distribution; submit LOMR to FEMA, if
required.
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